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I. Roll Call
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V. Action Item Page 35
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Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such
notice must include a copy of the agenda. Members of the Public may address the Board prior to it taking action on any matter in
the agenda.

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov.

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are
invited to make their requests and preferences known to Aurelia Bethea at (916) 445-9694 or e-mail to aurelia.bethea@dof.ca.gov
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BOND ITEMS

BOND ITEM—1

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
2014 SERIES A, LEASE REVENUE BONDS
VARIOUS CORRECTIONAL FACILITIES

Project:  Mule Creek State Prison: Medium Security Infill Complex
Location: Amador County
Authority: Section 14 of Chapter 42, Statutes of 2012

Project:  Richard J. Donovan Correctional Facility: Medium Security Infill Complex
Location: San Diego County
Authority: Section 14 of Chapter 42, Statutes of 2012

Consider adoption of aresolution to:

1. Authorize the sale of the State Public Works Board Lease Revenue Bonds, Department
of Corrections and Rehabilitation, 2014 Series A, Various Correctional Facilities,
Tax-Exempt Bonds.

2. Approve the form of and authorize the execution of a One Hundred Twenty-Third
Supplemental Indenture to the Master Indenture, between the Board and the State
Treasurer.

3. Approve the form of and authorize the execution of Site Leases between the Department
of Corrections and Rehabilitation (CDCR) and the Board.

4. Approve the form of and authorize the execution of Facility Leases between the Board
and the CDCR.

5. Approve the form of and authorize the execution of a Continuing Disclosure Agreement
by and among the Board, the CDCR, and the State Treasurer.

6. Approve the form of and authorize the execution of a Purchase Contract by and among
the Board, the State Treasurer, and the underwriters named therein.

7. Approve the form of and authorize the delivery of a Preliminary Official Statement.
8. Approve and authorize the delivery of an Official Statement.

9. Approve other related actions in connection with the authorization, issuance, sale, and
delivery of said revenue bonds.

Estimated Project Costs to be Financed $730,273,000

Estimated Par Value of Bonds to be Issued $789,190,000

“Not To Exceed” Par Amount $972,910,000
-2-
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BOND ITEMS

STAFF ANALYSIS ITEM—1

Department of Corrections and Rehabilitation
2014 Series A, Lease Revenue Bonds
Various Correctional Facilities

Action Requested

If approved, the requested action would authorize the sale of the 2014 Series A lease
revenue bonds and other related actions in connection with the issuance, sale, and
delivery of said revenue bonds, including approving the forms of and authorizing the
execution of a supplemental indenture, site leases, facility leases, a continuing
disclosure agreement, a purchase contract, and authorizing the delivery of a preliminary
official statement, and an official statement.

Scope Description and Funding
These projects are within scope and cost.

Mule Creek State Prison: Medium Security Infill Complex

The Mule Creek State Prison: Medium Security Infill Complex (the “Mule Creek Project”) is
located adjacent to the existing Mule Creek State Prison on approximately 82 acres of
state-owned land. Mule Creek State Prison is located in the City of lone in Amador County,
approximately 33 miles southeast of downtown Sacramento. The Mule Creek Project consists
of the design and construction of a new semi-autonomous infill complex and related ancillary
improvements at the existing institution. The new semi-autonomous infill complex accounts for
the majority of the Mule Creek Project, and will provide approximately 544,000 square feet (sf)
of building space on approximately 76 acres of land. The related ancillary improvements at the
existing institution are associated with shared support functions, and include central kitchen
renovations, warehouse renovations and expansion, a new radio tower and communications
equipment vault, and parking improvements.

The semi-autonomous infill complex will include six single-story housing units with a mezzanine,
and each housing unit will be approximately 40,000 square feet and capable of housing
approximately 264 inmates, for a total of approximately 1,584 inmates. The infill complex will
also include approximately 90,000 sf of programming space, as well as appropriate support
services space and inmate recreation areas. The infill complex will be enclosed within an
electrified perimeter fence with guard towers, security lighting, and a vehicle patrol road. All of
the building foundations are slab-on-grade construction with concrete or concrete masonry
exterior walls. Interior construction includes painted concrete/masonry walls or gypsum board
sheathing over light gauge steel stud framing. The buildings are designed to be sustainable
with the goal of achieving a LEED Silver rating from the United States Green Building Council.

Although the infill complex will be semi-autonomous it will be operated by and under the
authority of the existing Mule Creek State Prison, and will be dependent on the existing
institution for some support functions, as noted above. Nevertheless, the infill complex will be
independent and self-contained in the provision of inmate housing, programming, and typical
health care services.

The Mule Creek Project is being completed using design-build project delivery. The
design-build contract was awarded to Hensel Phelps Construction Company, and a notice to
proceed was issued on March 10, 2014. Construction is expected to start in mid-May 2014, last
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approximately 22 months, and occupancy is expected in March 2016. The total cost of the Mule
Creek Project is estimated to be $487,910,000, all of which will be financed with proceeds from
the 2014A Bonds.

The issuance of the 2014A Bonds for the Mule Creek Project has been authorized by section 14
of chapter 42, of the statutes of 2012.

Richard J. Donovan Correctional Facility: Medium Security Infill Complex

The Richard J. Donovan Correctional Facility: Medium Security Infill Complex (the “R.J.
Donovan Project”) is located adjacent to the existing Richard J. Donovan Correctional Facility
on approximately 55 acres of state-owned land. Richard J. Donovan Correctional Facility is
located in an unincorporated area of San Diego County, approximately 18 miles southeast of
downtown San Diego. The R.J. Donovan Project consists of the design and construction of a
new semi-autonomous infill complex and related ancillary improvements at the existing
institution. The new semi-autonomous infill complex accounts for the majority of the R.J.
Donovan Project, and will provide approximately 258,000 sf of building space on approximately
48 acres of land. The related ancillary improvements at the existing institution are associated
with shared support functions, and include central kitchen renovations, warehouse renovations,
a new radio tower and communications equipment vault, firing range improvements, and
parking improvements.

The semi-autonomous infill complex will include three single-story housing units with a
mezzanine, and each housing unit will be approximately 40,000 sf and capable of housing
approximately 264 inmates, for a total of approximately 792 inmates. The infill complex will also
include approximately 45,000 square feet of programming space, as well as appropriate support
services space and an inmate recreation area. The infill complex will be enclosed within an
electrified perimeter fence with guard towers, security lighting, and a vehicle patrol road. All of
the building foundations are slab-on-grade construction with concrete or concrete masonry
exterior walls. Interior construction includes painted concrete/masonry walls or gypsum board
sheathing over light gauge steel stud framing. The buildings are designed to be sustainable
with the goal of achieving a LEED Silver rating from the United States Green Building Council.

Although the infill complex will be semi-autonomous it will be operated by and under the
authority of the existing Richard J. Donovan Correctional Facility, and will be dependent on the
existing institution for some support functions, as noted above. Nevertheless, the infill complex
will be independent and self-contained in the provision of inmate housing, programming, and
typical health care services.

The R.J. Donovan Project is being completed using design-build project delivery. The
design-build contract was awarded to a joint venture comprised of Sundt Construction, Inc. and
Layton Construction Company, and a notice to proceed will be issued on March 19, 2014.
Construction is expected to start in late May 2014, last approximately 21 months, and
occupancy is expected in February 2016. The total cost of the R.J. Donovan Project is
estimated to be $242,363,000, all of which will be financed with proceeds from the 2014A
Bonds.

The issuance of the 2014A Bonds for the R.J. Donovan Project has been authorized by

section 14 of chapter 42, of the statutes of 2012.

Staff Recommendation: Adopt the resolution.
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CONSENT ITEMS

CONSENT ITEM—1

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
BADGER FIRE STATION — REPLACE FACILITY
TULARE COUNTY

Authority: Chapters 47 and 48, Statutes of 2006, Item 3540-301-0660 (6), as
reappropriated by the Budget Acts of 2008, 2009, 2011, and 2013

Consider approving preliminary plans

CONSENT ITEMS

STAFF ANALYSIS ITEM—1

Department of Forestry and Fire Protection
Badger Fire Station — Replace Facility
Tulare County

Action requested
If approved, the requested action would approve preliminary plans.

Scope Description

This project is within scope. The project constructs a standard forest fire station consisting of
a 3,252 square foot (sf) 8-bed barracks/messhall building, a 1,697 sf two-bay apparatus
building, a 267 sf pump house/generator building, site work and demolition of the existing
apparatus and barracks building.
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Funding and Cost Verification

This project is not within cost. A total of $4,127,000 (lease revenue bonds) has been
appropriated for preliminary plans ($383,000), working drawings ($304,000), and construction
($3,440,000) for this project. Based on the recently completed preliminary plans, CAL FIRE
estimates total project costs have increased by $1,182,000 or 28.6 percent to $5,309,000. The
estimated increased project costs can be attributed to additional design ($260,000), construction
($542,000), project management ($226,000), and other project costs ($154,000). The additional
design funding is needed to incorporate code changes and update environmental documents as
a result of previous funding delays.

The increased construction costs are mainly attributed to building code changes (ADA and code
compliance), which require the installation of a fire water tank and masonry retaining walls,
additional grading and paving, and the extension of utilities on the site. Project management
and other project costs have increased because of higher hourly project management and
inspection rates, as well as additional staff time to incorporate the above changes.

Government Code section 13332.11, subdivision (j), requires the Department of Finance to
report to the Legislature prior to the approval of preliminary plans when it is determined that the
estimated cost of the total capital outlay construction project is in excess of 20 percent of the
amount recognized by the Legislature. A supplemental appropriation has been included in the
2014-15 Governor’s Budget to address this shortfall. Approval of this request would allow

CAL FIRE to continue design activities for this project concurrent with the budget process,
thereby avoiding additional delays.

On January 30, 2014, Finance notified the chairs of the Joint Legislative Budget Committee of
the intent to recommend approval of the preliminary plans, pursuant to the above notice
requirement, no sooner than 20 days after the notification. The 20-day waiting period expired
on February 19, 2014, without adverse comments.

$4,127,000 total authorized project costs
$5,309,000 total estimated project costs
$ 580,000 project costs previously allocated: preliminary plans

$3,547,000 project costs to be allocated: $367,000 working drawings and
$3,243,000 construction ($2,580,000 contract, $139,000
contingencies, $273,000 A&E, $213,000 other project costs, and
$38,000 agency retained items).

$1,182,000 total estimated project deficit: construction $1,182,000 ($802,000
contract, $226,000 A&E, and $154,000 other project costs)

CEQA

A Notice of Determination was filed with the State Clearinghouse on May 9, 2013, and the
30-day statute of limitations expired on June 8, 2013, without challenge.

Real Estate Due Diligence

The Department of General Services completed a Summary of Conditions Letter on
June 9, 2008 and no significant issues were identified.
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Project Schedule

Approve preliminary plans February 2014
Complete working drawings October 2014
Start construction March 2015
Complete construction May 2016

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT ITEM—2

DEPARTMENT OF PARKS AND RECREATION (3790)

JIMMY’S ORIENTAL GARDEN-EL PRESIDIO DE SANTA BARBARA STATE HISTORIC
PARK

SANTA BARBARA COUNTY

DPR Parcel Number 016502, DGS Parcel No. 10793

Authority: Chapters 38 and 39, Statutes of 2005, Item 3790-301-6029(5), as reappropriated
by the Budget Acts of 2008 and 2011
Chapters 268 and 269, Statutes of 2008, Item 3790-301-0742(1) as
reappropriated by the Budget Act of 2012

Consider authorizing acquisition

CONSENT ITEMS

STAFF ANALYSIS ITEM—2

Department of Parks and Recreation
Jimmy’s Oriental Garden-El Presidio de Santa Barbara SHP
Santa Barbara County

Action Requested
If approved, the request would authorize acquisition.

Scope Description

This project is within scope. This request will authorize Department of Parks and Recreation
(Parks) to pursue the purchase of a 5,000 square foot (sf) commercial piece of property known
as Jimmy’s Oriental Garden as an addition to El Presidio de Santa Barbara State Historic Park
(the Presidio). The owner, Santa Barbara Trust for Historic Preservation (Trust), purchased the
property March 7, 2007. Acquisition approval will allow Parks to continue to fulfill the
department’s mission to preserve historic sites and acquire inholding properties.
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Small groups of Chinese immigrants from Canton started to come to Santa Barbara in the mid
1860’s and by 1890, Chinese made up 10 percent of the population of the Presidio. Chinese
immigrants operated stores selling imported goods, groceries and herbal medicine in adobe and
wooden structures along 2 blocks of Canon Perdido Street. The subject property represents the
last Chinese-occupied building in the Chinatown area of the Presidio. In addition, the location
of Jimmy’s on the Presidio site allows for the integration of Asian-American history into the
broader history of the state. It also would represent the only urban state park to interpret Asian-
American history, should that be pursued.

Funding and Cost Verification

This project is within cost. A total of $3,500,000 is available for Parks to pursue opportunity
and inholding acquisitions throughout the state and there is a sufficient balance to acquire the
subject property.

CEQA

A Notice of Exemption was filed with the State Clearinghouse on June 6, 2013, and the 35-day
statute of limitations expired on July 11, 2013, without challenge.

Project Schedule
The anticipated close of escrow is April 2014.

Condition of Property

The Jimmy’s Oriental Garden Building includes about 5,000 sf of restaurant building and
garage, located at 126 East Canon Perdido Street in Santa Barbara. The northern part of the
parcel will be split from a residential portion located at the rear of the present 0.18 acre parcel.
The site includes a rectangular building of one-story brick-on-slab construction with rear garage
and second floor brick studio. The front of the structure includes two separate doors with access
to the street including a bar area currently undergoing renovation and a deli restaurant (Three
Pickles) located to the northeast of the building. At the rear of the structure is the kitchen and
an above-ground grease trap is located outside the rear door of the kitchen. Adjoining at the
rear of the restaurant is a two-car garage with a studio apartment on the second floor above.

Not part of the acquisition but important to note, behind the restaurant and garage building is a
residential structure located at the rear of the parcel. The residential structure is two stories. A
common driveway, which runs along the northeast side of the restaurant building, provides
access to the rear of the parcel.

Phase | Environmental Site Assessment

In February 2011, TRAK Environmental Group, Incorporated completed a Phase |
Environmental Site Assessment (ESA) for the site. The ESA noted that there were no
recognized environmental conditions on the property and that further environmental
investigations were not required.

The ESA noted prior to the construction of the site’s present structures in 1946, the site’s former
structures associated with a bakery were demolished and removed. This included the two
former fuel oil Underground Storage Tanks (USTs) used for the bakery oven. Soil borings
conducted in January 2007 at the location of the historical USTs showed no evidence of existing
tanks and soil conditions which constitutes a de minimis condition. One soil sample had a very
low total petroleum hydrocarbon soil concentration, a level considered non-actionable by
regulatory agencies.
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Other:

The Board approved site selection for this property on December 13, 2013.

The Trust is offering the property for $1,355,000, which does not exceed the appraised
fair-market value of the property, as approved by the Department of General Services on
June 17, 2013.

There is no implied dedication applicable to this property.

On October 26, 2006, Parks entered into an operating agreement with the Trust (the
Operating Agreement), which expires on November 16, 2026. Under the Operating
Agreement, the Trust is responsible for all operations and maintenance of the Presidio.
Also, pursuant to Public Resources Code 5080.36(a)(3), all revenues received from the
Presidio shall be expended only for the care, maintenance, operation, administration,
improvement, or development of the Presidio. Therefore, Parks does not intend to
request additional support funding for operating and equipment costs of the Presidio.

Pursuant to paragraph 3 of the Operating Agreement, the Trust has the ability to enter
into leases. All rents from the lease are retained by the Trust to help in the operating
costs of the park. The current lease tenant pays an annual amount of $74,184 to the
Trust. The current lease will expire in February 28, 2023, at which time the lease will be
re-evaluated.

After the expiration of the Operating Agreement, there is no guarantee that the Trust will
continue to operate the property as a cultural site. The Trust could potentially sell the
property and it may be used for commercial development. Therefore, acquiring this
property is important to Parks’ mission and would eliminate potential non-cultural
development.

Parks is not aware of any lawsuits pending on the property. The property acquisition
agreement will require delivery of title to the state free and clear of any liens.

The property represents an inholding of historic nature.

The conveyance includes a reservation for a 20 foot wide access easement for the
purpose of maintaining access to the other structures/businesses within the immediate
commercial neighborhood. This access easement does not present any problems with
the acquisition of the subject property, and traverses an existing parking lot.

There is no relocation assistance involved with this project. The property has a single
tenant under lease and the tenant will remain on the property after the state takes
ownership.

The proposed acquisition is consistent with the state’s planning priorities in accordance
with Government Code Section 65041 et seq., as state ownership of Jimmy’s Oriental
Garden will allow for the adaptive reuse of a significant historic building within the El
Presidio general plan area. This reuse will complement the state’s planning goals of
utilizing existing historic structures in lieu of new development, with commercial
enterprises that are interpretive and that provide for the improvement of existing
infrastructure.

Staff Recommendation: Authorize acquisition.
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CONSENT ITEMS

CONSENT ITEM—3

DEPARTMENT OF PARKS AND RECREATION (1760)

PRAIRIE CITY STATE VEHICLE RECREATION AREA, BARTON RANCH
SACRAMENTO COUNTY

DPR Parcel Number 016493-88, DGS Parcel Number 10772

Authority: Chapters 268 and 269, Statutes of 2008, Item 3790-301-0263(3), as
reappropriated by the Budget Acts of 2011 and 2012

Consider authorizing acquisition

CONSENT ITEMS

STAFF ANALYSIS ITEM—3

Department of Parks and Recreation
Prairie City State Vehicle Recreation Area, Barton Ranch
Sacramento County

Action requested
If approved, the requested action would authorize acquisition.

Scope Description

This project is within scope. The requested action would authorize acquisition of
approximately 68 acres of land to be used primarily for runoff and sediment mitigation and
control purposes. The unimproved subject property (the Property) is located south of the Prairie
City State Vehicle Recreation Area (SVRA) in Sacramento County.
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Funding and Cost Verification

This project is within cost. The Budget Act of 2008 appropriated $2,000,000 for Department
of Parks and Recreation’s (Parks) Off-Highway Vehicle Division studies and acquisitions. The
balance of the appropriation is sufficient to acquire the subject property in accordance with
legislative intent.

CEQA

A Notice of Determination was filed with the State Clearinghouse on October 2, 2012, and the
35-day statute of limitations expired on November 6, 2012, without challenge.

Project Schedule
The anticipated close of escrow is May 2014.

Condition of Property

The site is characterized by gently sloping hills and ravines. Several drainages originate to the
north and west and are present across the Property. These drainages converge at a ravine on
the property and flow off-site, south toward Coyote Creek. The Property has been grazed by
cattle historically and presently. Numerous unimproved roads and trails traverse the Property.
Although a majority of the Property is undeveloped, overhead electrical transmission lines
extend north to south across the Property, for which PG&E holds a 25-foot easement. Fence
lines were noted along the northern and western borders of the property, and an isolated 17-foot
pipe segment was noted at the western portion of the site. No other structures or modifications
to the Property were observed.

Phase | Environmental Site Assessment (ESA) Summary

In March 2012, a Phase | Environmental Site Assessment (ESA) was completed for the 68-acre
parcel. The purpose of the Phase | ESA was to identify potential recognized environmental
conditions (RECs) and historical RECs.

The Phase | ESA indicated the presence of low levels of trichloroethylene (TCE) in perched
groundwater and low levels of nitrate in the surface water on the Prairie City SVRA (formerly
Aerojet Area 39) property, which borders the Property to the north and west. The TCE and
nitrate levels are lower than the maximum contaminant level set by the California Department of
Public Health, however, it was recommended that Parks continue to monitor reports that are
related to the status of surface water and groundwater, and take any corrective action that
Aerojet may propose. The ESA revealed no evidence of RECs or historical RECs in connection
with the Property itself, and notes that no further investigation of the Property appears to be
warranted at this time. Parks has agreed to continue monitoring contaminant levels; under
current law and by agreement, Aerojet will be responsible for the costs of any remedial or
corrective efforts.

Other:
¢ The Board approved site selection for the Property on January 14, 2013.

e The purchase price of $90,400 does not exceed the estimated fair market value as
determined by a Department of General Services-approved appraisal.

e An Agreement and Grant of Easement was negotiated at fair market value between the
state and the seller of the Property granting the seller an approximate 22-acre private
roadway easement on existing Prairie City SVRA property for construction of a “haul road”
between mining facilities to be developed east of the Prairie City SVRA and processing

-12-
SPWB March 14, 2014 Agenda w/Analysis



facilities west of the Prairie City SVRA. The state retained the right to move the easement
location should it be determined that the easement interferes with the state’s use of the

property.

¢ The value of the easement will be used to offset the purchase price of the Property. Parks
will continue to operate in the easement area until such time as the seller commences
construction of the haul road. Prior to the seller commencing construction work in the
easement area, the seller, at its sole cost and expense, is required to relocate state
improvements that currently exist in the easement area, including an asphalt go-cart track
and related facilities. Parks has indicated that the easement will not interfere with park
activities.

e Parks is not aware of any lawsuits pending concerning the property. The property
acquisition agreement will require delivery of title to the property free and clear of any
mortgages or liens.

e Relocation assistance will not be required.
e Additional resources will not be required to operate this property.

¢ The proposed acquisition is consistent with the state’s planning priorities in accordance with
Government Code Section 65041 et seq. No development is currently planned for this
parcel, which is intended for runoff and sediment control only. State ownership of the parcel
will help ensure the open space is protected and limit incompatible development in this area.

Staff Recommendation: Authorize acquisition.
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CONSENT ITEMS

CONSENT ITEM—4

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CALIFORNIA INSTITUTION FOR WOMEN

HEALTH CARE FACILITY IMPROVEMENT PROJECT

SAN BERNARDINO COUNTY

Authority: Sections 15819.40(b) and (c) and 15819.401 - 15819.404 of the
Government Code

Consider:
a) recognizing a scope change
b) recognizing revised project costs
c) approving preliminary plans
d) approving the use of Inmate/Ward Labor

CONSENT ITEMS

STAFF ANALYSIS ITEM—4

Department of Corrections and Rehabilitation
California Institution for Women
Health Care Facility Improvement Project
San Bernardino County

Action Requested

If approved, the requested action would recognize a scope change and revised project
costs, and approve preliminary plans and the use of Inmate/Ward Labor.

Scope Description

This project is not within scope. The health care facility improvement project at California
Institute for Women (CIW) will support CIW'’s operation as an Intermediate Care institution as
part of the California Department of Corrections and Rehabilitation (CDCR) Health Care Facility
Improvement Program strategy to address statewide prison health care system deficiencies.
The purpose of the health care facility improvements at CIW is to remedy deficiencies in primary
care, specialty care, medication distribution, pharmacy, and disabled accessibility.
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CIW is one of 11 institutions designated as an Intermediate Care institutions based on the
institution’s ability to recruit clinicians and its access to medical specialists and related services.
Intermediate Care institutions will have the capability to providing tertiary care consultation and
specialized medical services including those which utilize advanced technologies such as
neurosurgery and cardiology for inmate-patients with chronic and/or terminal illnesses.

This project includes the design and construction of a new primary care clinic at the former
reception center facility; a central health services building addition; a General Population (GP)
primary care clinic addition and renovation; a Support Care Unit primary care clinic renovation;
and disabled accessibility improvements to housing units and path-of-travel.

The new primary care clinic will provide for centralized primary health care for the former
reception center housing unit at an intermediate level of care. The central health services
building addition will provide appropriate specialty clinic space and inmate-patient waiting.
The GP primary care clinic addition and renovation, along with the Support Care Unit primary
care clinic renovation, will provide adequate treatment and support space, and pharmacy
services for inmates in these existing housing units. The disabled accessibility improvements
to the housing units and paths-of-travel will allow CIW to be designated as a Disability
Placement Program (DDP) institution. Currently, there are no female intermediate institutions
with a DDP in the prison system.

CDCR has requested a scope change to remove the sub-project providing a new primary care
clinic at the former reception center. As part of the 2012 CDCR Blueprint it was determined
that CIW would no longer have a reception center mission and the space devoted to that
purpose would be converted to serve GP inmates. However, upon activation of the
repurposed reception center space in December 2012, it was determined health care services
can be more effectively and efficiently provided to these inmates in the existing primary care
clinic, along with all of the other GP inmates at CIW. To accommodate the additional inmates
to be served in the existing primary care clinic, one additional exam room has been added to
the GP primary care clinic renovation and addition sub-project.

The scope, cost, and schedule information for establishment of this project was initially
produced prior to the implementation of the Blueprint. While CDCR attempted to update the
project establishment information to reflect changes adopted in the Blueprint, the effects of
this determination were inadvertently missed.

Additionally, CDCR is requesting to use Inmate Ward/Labor (IWL) resources for a portion of
this project. At this time, CDCR anticipates using IWL for the Disability Placement Program
accessibility improvements. A final decision regarding the construction delivery method will be
made at the completion of working drawings.

On February 21, 2014, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve this scope change, and the 20-day notice period expired without any adverse
comments.

Funding and Project Cost Verification

This project is not within cost. On October 10, 2012, the Board established the scope, cost,
and schedule of this project, allocating $17,990,000 of the $900,419,000 lease revenue bond
authority appropriated for medical, dental, and mental health facilities in section 15819.403(a) of
the Government Code to complete design and construction of this project. The cost impact of
this scope change is a reduction of approximately $3,410,000. However, based on a revised
estimate prepared in association with the completion of preliminary plans and this scope change
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request, the total project cost is $20,532,000, which is a net increase of $2,542,000. The total
project cost increase is a result of typical project refinements identified as a result of the more
detailed information generated during the development of preliminary plans. The refinements
consist primarily of more precise scope detail, more accurate information regarding quantities of
necessary materials, and updates to the associated unit prices. The magnitude of this increase
is primarily attributable to the age of the institution, which is driving more extensive work to
complete necessary improvements to the fire suppression system, utility connections, and
renovations within the existing buildings. This action will recognize these revised project costs
as detailed below.

$17,990,000 total authorized project costs
$20,532,000 total estimated project costs

$17,990,000 project costs previously allocated: $1,022,000 preliminary plans, $1,036,000
working drawings, and $15,932,000 construction ($11,221,000 contract,
$673,000 contingency, $808,000 A&E, $1,143,000 other project costs, and
$2,087,000 agency retained items)

$2,542,000 net project cost increase: a decrease of $186,000 preliminary plans and an
increase of $2,728,000 construction ($2,704,000 contract and $163,000
contingency, and a decrease of $139,000 agency retained items)

CEQA

A Notice of Exemption was filed with the State Clearinghouse on March 22, 2013, and the
statute of limitations expired on April 26, 2013, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on October 25, 2013, and no
issues that would adversely affect the quiet use and enjoyment of the project were identified.

Project Schedule

Approve preliminary plans March 2014

Complete working drawings June 2014

Start construction October 2014

Complete construction December 2015

Staff Recommendation: Recognize a scope change and revised project costs, and
approve preliminary plans and the use of Inmate/Ward
Labor.
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CONSENT ITEMS

CONSENT ITEM—5

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CALIFORNIA MEN’S COLONY

HEALTH CARE FACILITY IMPROVEMENT PROJECT

SAN LUIS OBISPO COUNTY

Authority: Sections 15819.40(b) and (c) and 15819.401 - 15819.404 of the
Government Code

Consider:
a) recognizing a scope change
b) approving the use of Inmate/Ward Labor
C) recognizing revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—5

Department of Corrections and Rehabilitation
California Men’s Colony
Health Care Facility Improvement Project
San Luis Obispo County

Action Requested

If approved, the requested action would recognize a scope change and revised project
costs, and approve the use of Inmate/Ward Labor.

Scope Description

This project is not within scope. The health care facility improvement project at California
Men’s Colony (CMC) will support CMC's operation as an Intermediate Care institution as part of
the California Department of Corrections and Rehabilitation (CDCR) Health Care Facility
Improvement Program (HCFIP) strategy to address statewide prison health care system
deficiencies. The purpose of the health care facility improvements at CMC is to remedy
deficiencies in primary care, specialty care, Administrative Segregation Unit (ASU) clinic, health
care administration, health records, pharmacy, laboratory, and medication distribution.
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This project includes the design and construction of several buildings in the West and East
Facilities. The West Facility will include a new primary care clinic and a health records and
specialty clinic renovation. The East Facility will include a receiving and release exam room
renovation; a new primary care and health care administration building; a new pharmacy and
laboratory building; a new ASU Primary Care and ASU Enhanced Outpatient Program (EOP)
mental health clinic; a central health services renovation, medication distribution room
renovations and additions; and infrastructure upgrades.

The new primary care clinic will provide centralized primary health care at an intermediate level
of care. The central health services building addition and renovations will provide specialty
clinic space and inmate-patient waiting. The remaining additions and renovations will help
provide adequate treatment, support space, and pharmacy serves for inmate-patients.

CDCR has requested a scope change to modify the East Facility medication distribution room
renovations sub-project by adding three new medication preparation rooms, one on each of the
three floors in the ASU housing building. There is no elevator or dumbwaiter in the building and
because of the number of cells on each floor a medication preparation room is necessary on
each floor, rather than a single room to serve the entire building. A portion of the dayroom on
each floor will be renovated to provide a secure and sanitary location for medication
preparation. Medication will be delivered by carts to each appropriate cell front. This change
enables more secure and timely distribution of medications to the ASU population.

This request is consistent with HCFIP objectives, and the medication preparation strategy is
also consistent with the HCFIP Statewide Medication Distribution Improvement project
methodology.

Additionally, CDCR is requesting to use Inmate/ Ward Labor (IWL) resources for a portion of
this project. At this time, CDCR anticipates using IWL for the following sub-projects: new West
Facility primary care clinic, West Facility health records renovation, East Facility receiving and
release exam room renovation, and East Facility medication distribution. A final decision
regarding the construction delivery method will be made at the completion of working drawings.

On February 21, 2014, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve this scope change, and the 20-day notice period expired without any adverse
comments.

Funding and Cost Verification

This project is within cost. On February 11, 2013, the Board established the scope, cost, and
schedule of this project, allocating $57,440,000 of the $900,419,000 lease revenue bond
authority appropriated for medical, dental, and mental health facilities in section 15819.403(a) of
the Government Code to complete design and construction of this project. Subsequent to this
action, the Board approved preliminary plans on February 14, 2014. The cost impact of this
scope change is an increase of approximately $791,000. However, based on a revised
estimate prepared in association with the completion of preliminary plans and this scope change
request, the total project cost is $55,904,000, which is a net decrease of $1,536,000. The
project cost decrease is a result of typical project refinements identified as a result of the more
detailed information generated during the development of preliminary plans. The refinements
consist primarily of more precise scope detail, more accurate information regarding quantities of
necessary materials, and updates to the associated unit prices. This action will recognize these
revised project costs as detailed below.
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$57,440,000
$55,904,000
$57,440,000

$ 1,536,000

CEQA

total authorized project costs
total estimated project costs

project costs previously allocated: $3,191,000 preliminary plans, $3,115,000
working drawings, and $51,134,000 construction ($38,521,000 contract,
$2,311,000 contingency, $2,888,000 A&E, $3,587,000 other project costs, and
$3,827,000 agency retained items)

project cost decrease: $665,000 preliminary plans, $237,000 working drawings,
and $634,000 construction ($670,000 contract, $40,000 contingency, and
$23,000 agency retained items, and an increase of $99,000 other project costs)

A Notice of Determination was filed with the State Clearinghouse on December 13, 2013, and
the statute of limitations expired on January, 13, 2014, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on February 3, 2014, and no
issues that would adversely affect the quiet use and enjoyment of the project were identified.

Project Schedule

Approve preliminary plans February 2014

Complete working drawings October 2014

Start construction February 2015

Complete construction September 2016

Staff Recommendation: Recognize a scope change and revised project costs, and

approve the use of Inmate/Ward Labor.
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CONSENT ITEMS

CONSENT ITEM—6

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CALIFORNIA STATE PRISON, LOS ANGELES COUNTY

HEALTH CARE FACILITY IMPROVEMENT PROJECT

LOS ANGELES COUNTY

Authority: Sections 15819.40(b) and (c) and 15819.401 - 15819.404 of the
Government Code
Consider:
a) recognizing a scope change
b) approving the use of Inmate/Ward Labor
C) recognizing revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—6

Department of Corrections and Rehabilitation
California State Prison, Los Angeles County
Health Care Facility Improvement Project
Los Angeles County

Action Requested

If approved, the requested action would recognize a scope change and revised project
costs, and approve the use of Inmate/Ward Labor.

Scope Description

This project is not within scope. The health care facility improvement project at the California
State Prison, Los Angeles County (LAC) will support LAC’s operation as an Intermediate Care
institution as part of the California Department of Corrections and Rehabilitation (CDCR) Health
Care Facility Improvement Program strategy to address statewide prison health care system
deficiencies. The purpose of the health care facility improvements at LAC is to remedy
deficiencies in medication distribution, primary care, specialty care, Administrative Segregation
Unit (ASU) clinic, health care administration, health records, and disabled accessibility.
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The project includes the design and construction of a new ASU primary care clinic; a new
complex primary care clinic for Yards A and B; a new complex primary care clinic for Yards C
and D; new and renovated medication distribution rooms, a new health care administration and
health records building; a renovation of the central health services building, and disabled
accessibility improvements.

CDCR has requested a scope change to expand the central health services building renovation
sub-project to also include renovation of the triage and treatment area. The triage and
treatment area currently consists of two standard treatment bays, and this is inadequate for the
level of care necessary at an Intermediate Care institution because it does not provide an
observation or trauma room, nor does it provide adequate space of inmate-patient separation
and emergency treatment equipment. The scope change reconfigures the existing space to
maintain two standard treatment bays and provide one trauma bay, one observation room, a
nursing station, and secure medication storage.

At the time project establishment information was prepared for this project CDCR medical staff
believed they could adequately operate within the existing space. However, during design
development, medical staff at both the institution and headquarters decided to revisit this issue
and determined these renovations are necessary because of the high security mission of LAC,
which increases the potential for violent attacks between inmates. This triage and treatment
area expansion is consistent with the triage and treatment area being provided at other male
Intermediate institutions.

Additionally, CDCR is requesting to use Inmate/Ward Labor resources for all construction
activities on this project. A final decision regarding the construction delivery method will be
made at the completion of working drawings.

On February 21, 2014, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve this scope change, and the 20-day notice period expired without any adverse
comments.

Funding and Cost Verification

This project is not within cost. On February 11, 2013, the Board established the scope, cost,
and schedule of this project, allocating $31,012,000 of the $900,419,000 lease revenue bond
authority appropriated for medical, dental, and mental health facilities in section 15819.403(a) of
the Government Code to complete design and construction of this project. Subsequent to this
action, the Board approved preliminary plans on February 14, 2014. The cost impact of this
scope change is an increase of approximately $969,000. However, based on a revised
estimate prepared in association with the completion of preliminary plans and this scope change
request, the total project cost is $32,011,000, which is a total increase of $999,000. The
additional $30,000 increase in project cost is a result of typical project refinements identified as
a result of the more detailed information generated during the development of preliminary plans.
The refinements consist primarily of more precise scope detail, more accurate information
regarding quantities of necessary materials, and updates to the associated unit prices. This
action will recognize these revised project costs as detailed below.

$31,012,000 total authorized project costs

-21-
SPWB March 14, 2014 Agenda w/Analysis



$32,011,000 total estimated project costs

$31,012,000 project costs previously allocated: $1,882,000 preliminary plans, $1,728,000
working drawings, and $27,402,000 construction ($20,233,000 contract,
$1,214,000 contingency, $1,517,000 A&E, $2,053,000 other project costs, and
$2,385,000 agency retained items)

$ 999,000 net project cost increase: a decrease of $331,000 preliminary plans and $1,000
working drawings, and an increase of $1,331,000 construction ($964,000
contract, $58,000 contingency, and $458,000 agency retained items, and a
decrease of $105,000 A&E and $44,000 other project costs)

CEQA

A Notice of Determination was filed with the State Clearinghouse on November 15, 2013, and
the statute of limitations expired on December 16, 2013, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on January 30, 2014, and no
issues that would adversely affect the quiet use and enjoyment of the project were identified.

Project Schedule

Approve preliminary plans February 2014

Complete working drawings September 2014

Start construction January 2015

Complete construction May 2016

Staff Recommendation: Recognize a scope change and revised project costs, and

approve the use of Inmate/Ward Labor.
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CONSENT ITEMS

CONSENT ITEM—7

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
KERN VALLEY STATE PRISON

HEALTH CARE FACILITY IMPROVEMENT PROJECT

KERN COUNTY

Authority: Sections 15819.40(b) and (c) and 15819.401 - 15819.404 of the
Government Code

Consider establishing scope, cost, and schedule

CONSENT ITEMS

STAFF ANALYSIS ITEM—7

Department of Corrections and Rehabilitation
Kern Valley State Prison
Health Care Facility Improvement Project
Kern County

Action Requested
If approved, the requested action would establish the project scope, cost, and schedule.

Scope Description

The health care facility improvement project at Kern Valley State Prison (KVSP) will support
KVSP’s operation as a Basic institution as part of the California Department of Corrections and
Rehabilitation Health Care Facility Improvement Program strategy to address statewide prison
health care system deficiencies. The purpose of the health care facility improvements at KVSP
is to remedy deficiencies in primary care, specialty care, pharmacy, laboratory, and
Administrative Segregation Unit (ASU) clinic.
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KVSP is one of seventeen institutions designated as a Basic institution. Basic institutions will
have the capability of providing routine specialized medical services and consultation for the
generally healthy inmate-patient population.

This project includes primary care clinic renovations and additions to Facilities A, B, C, and D; a
new ASU primary care clinic; and renovation to the central health services building. The
primary care clinic renovations and additions at Facilities A, B, C and D will provide primary
health care consultation and treatment consistent with the delivery of a Basic level of care. The
renovated clinics will include lab draw stations to increase access to these services in an
appropriate setting. The new ASU primary care clinic will provide separate clinical treatment
space for the secure ASU population. The central health services renovation will provide an
appropriately sized and equipped specialty exam room, an optical services room, Nursing/Office
Technician workrooms, medication storage, and a telemedicine equipment storage room, as
well as minor improvements to the existing pharmacy space.

Funding and Project Cost Verification

This action would allocate $15,397,000 of the $900,419,000 lease revenue bond authority
appropriated for medical, dental, and mental health facilities in section 15819.403(a) of the
Government Code to complete design and construction of this project.

$15,397,000 total estimated project cost

$15,397,000 project costs to be allocated: $889,000 preliminary plans, $937,000 working
drawings, and $13,571,000 construction ($8,634,000 contract, $518,000
contingency, $760,000 A&E, $1,027,000 other project costs, and $2,632,000
agency retained items)

CEQA

Environmental review for this project is currently underway, and the appropriate CEQA
documentation will be completed prior to seeking approval of preliminary plans.

Real Estate Due Diligence

A Summary of Conditions Letter was completed in July 2013, for a medication distribution
improvements project at KVSP, and the real estate due diligence review completed at that time
covered the greater KVSP property. Based on the information from that review, no issues that
would adversely affect the quiet use and enjoyment of this project have been identified.

Project Schedule

Approve preliminary plans February 2015

Complete working drawings July 2015

Start construction December 2015

Complete construction January 2017

Staff Recommendation: Establish scope, cost, and schedule.
-24-

SPWB March 14, 2014 Agenda w/Analysis



CONSENT ITEMS

CONSENT ITEM—8

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
PLEASANT VALLEY STATE PRISON

HEALTH CARE FACILITY IMPROVEMENT PROJECT

FRESNO COUNTY

Authority: Sections 15819.40(b) and (c) and 15819.401 - 15819.404 of the
Government Code

Consider establishing scope, cost, and schedule

CONSENT ITEMS

STAFF ANALYSIS ITEM—38

Department of Corrections and Rehabilitation
Pleasant Valley State Prison
Health Care Facility Improvement Project
Fresno County

Action Requested
If approved, the requested action would establish the project scope, cost, and schedule.

Scope Description

The health care facility improvement program project at Pleasant Valley State Prison (PVSP)
will support PVSP’s operation as a Basic institution as part of the California Department of
Corrections and Rehabilitation Health Care Facility Improvement Program strategy to address
statewide prison health care deficiencies. The purpose of the health care facility improvements
at PVSP is to remedy deficiencies in primary care, specialty care, pharmacy, laboratory, and
administrative segregation unit (ASU) clinic.
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PVSP is one of seventeen institutions designated as a Basic institution. Basic institutions will
have the capability of providing routine specialized medical services and consultation for the
generally healthy inmate-patient population.

This project includes primary care clinic renovations and additions to Facilities A, B, C, and D; a
new ASU primary care clinic; renovation to the central health services building; and a new
pharmacy and lab building. The primary care clinic renovations and additions at Facilities A, B,
C and D will provide primary health care consultation and treatment consistent with the delivery
of a Basic level of care. The renovated clinics will include lab draw stations to increase access
to these services in an appropriate setting. The new ASU primary care clinic will provide
separate clinical treatment space for the secure ASU population. The central health services
renovation is to provide additional specialty exam rooms, clinical support space, and
appropriately sized physical therapy room, optical service and an expanded treatment and
triage area. The new pharmacy and lab building will meet the pharmaceutical processing
demands at a Basic level of care and make space available within the existing central health
services building for direct inmate-patient specialty clinical care services.

Funding and Cost Verification

This action would allocate $23,095,000 of the $900,419,000 lease revenue bond authority
appropriated for medical, dental, and mental health facilities in section 15819.403(a) of the
Government Code to complete design and construction of this project.

$23,095,000 total estimated project costs

$23,095,000 project costs to be allocated: $1,399,000 preliminary plans, $1,467,000
working drawings, and $20,229,000 construction ($13,595,000 contract,
$816,000 contingency, $1,196,000 A&E, $1,500,000 other project costs, and
$3,122,000 agency retained items)

CEQA

Environmental review for this project is currently underway, and the appropriate CEQA
documentation for this project will be completed prior to seeking approval of preliminary plans.

Real Estate Due Diligence

A Summary of Conditions Letter was completed in July 2013, for a medication distribution
improvements project at PVSP, and the real estate due diligence review completed at that time
covered the greater PVSP property. Based on the information from that review, no issues that
would adversely affect the quiet use and enjoyment of this project have been identified.

Project Schedule

Approve preliminary plans February 2015

Complete working drawings July 2015

Start construction December 2015

Complete construction May 2017

Staff Recommendation: Establish project scope, cost, and schedule.
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CONSENT ITEMS

CONSENT ITEM—9

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JAIL PROJECT
RIVERSIDE COUNTY

Authority: Sections 15820.91 — 15820.917 of the Government Code

Consider:
a) approving a scope change
b) approving preliminary plans

C) recognizing revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—9

Department of Corrections and Rehabilitation
Jail Project
Riverside County

Action Requested

If approved, the requested action would approve a scope change and preliminary plans,
and recognize revised project costs.

Scope Description

This project is not within scope. As established by the Board, this project would renovate
and expand the existing county jail located on approximately 6.5 acres of the greater

33.5+ acres of county-owned land in the city of Indio. The expansion would provide
approximately 1,512 beds and create approximately 426,200 square feet (sf) of new housing,
treatment, support, program, and kitchen space. In addition, approximately 38,800 sf of the
existing facility would be renovated to include health care, program, recreation and visitation
space, and a new approximately 75-bed special use housing unit.
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During the development of preliminary plans, the county determined renovation of the existing
facility is not cost effective. The majority of the existing facility was built in the 1960’s and the
cost to bring the building up to current fire and building codes will exceed the cost to demolish it
and build a new structure. New construction is also expected to reduce the long term
operational costs because the new structure will be designed and constructed using current
technology and Leadership in Energy and Environmental Design standards.

CDCR on behalf of the county is requesting a scope change to include demalition of the entire
existing jail and to increase the total square footage of new construction from approximately
426,000 to approximately 516,000 sf. This scope change will result in design and construction
of one new building, which will provide approximately 332,000 sf of housing space and
approximately 184,000 sf of health care, program, and support services space.

The new jail will provide eight identical housing units for approximately 1,536 beds, along with
dayrooms, recreation yards, a control room, classrooms, interview rooms, and space for video
visitation and support services. The building will also provide three stories of support space,
including a full basement level. The basement level will include a central plant; a kitchen; locker
rooms; and storage, maintenance, and staff services space. The ground level will include areas
for intake and release, laundry, video visitation, programs, administration, records, and storage.
The second level will include an inmate culinary training classroom; staff kitchen and dining
space; central control; and health services, video visitation, training and administration space.
The second level will also provide an approximately 74-bed special use housing unit for inmates
with medical and mental health needs. This housing unit will also include the necessary
treatment, program, administration, and support services space.

Once the new facility is complete, the existing facility will be demolished. The existing jall
footprint will be used for an intake sally port and surface parking for public visitors. The project
will also include, but is not limited to, electrical; plumbing; mechanical; heating, ventilation, and
air conditioning; security; and fire protection systems. In addition, there will be secure fencing
surrounding the facility to provide grounds security.

On February 21, 2014, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
approve this scope change, and the 20-day notice period expired without any adverse
comments.

Funding and Project Cost Verification

This project is not within cost. On April 15, 2013, the Board established the scope, cost, and
schedule of this project, allocating $100,000,000 of the $854,229,000 lease revenue bond
financing authority appropriated in section 15820.913 of the Government Code to partially
finance the design and construction of this project. All of the acquisition/study costs and any
design and construction costs in addition to this amount will be paid by the county. At the time
of establishment, the total estimated project cost was $240,371,000. Subsequent to that action,
a new project cost estimate was prepared in association with the completion of preliminary
plans and this scope change request. Based on this new estimate, the revised total estimated
project cost is $309,791,000, which is an increase of $69,420,000.
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$240,371,000 total authorized project costs
$309,791,000 total estimated project costs

$100,000,000 state funds previously allocated: $2,000,000 preliminary plans, $2,000,000
working drawings, and $96,000,000 construction ($94,000,000 contract and
$2,000,000 A&E)

$140,371,000 local funds previously allocated: $3,350,000 acquisition/study, $3,802,000
preliminary plans, $3,278,000 working drawings, and $129,941,000 construction
($95,566,000 contract, $18,957,000 contingency, $2,727,000 A&E, $9,572,000
other project costs, and $3,119,000 agency retained items)

$ 0 state funds redirection: a decrease of $2,000,000 preliminary plans and
$2,000,000 working drawings, and an increase of $4,000,000 construction (an
increase of $6,000,000 contract and a decrease of $2,000,000 A&E)

$ 69,420,000 local funds netincrease: a decrease of $631,000 acquisition/study, and an
increase of $2,307,000 preliminary plans, $2,269,000 working drawings, and
$65,475,000 construction ($65,391,000 contract, $1,999,000 A&E, and
$3,994,000 other project costs, and a decrease of $5,909,000 contingency)

CEQA

A Notice of Determination was filed with the State Clearinghouse on July 17, 2013, and the
statute of limitations expired on August 18, 2013, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project is in the process of final completion, but staff
has reviewed it and no issues that would adversely affect the quiet use and enjoyment of the
project were identified.

Project Schedule

Approve preliminary plans March 2014

Complete working drawings April 2014

Start construction May 2014

Complete construction October 2016

Staff Recommendation: Approve scope change and preliminary plans, and recognize

revised project costs.
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CONSENT ITEMS

CONSENT ITEM—10

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
JUVENILE FACILITY
SHASTA COUNTY

Authority: Section 1970 - 1977 of the Welfare and Institutions Code
Consider:

a) consenting to an Easement Deed granting a public utilities easement between the
County of Shasta and the City of Redding for compliance with Section 3(b)(12) of
the Ground Lease previously consented to by the Board, and subsequently
recorded on November 14, 2011, as Document 2011-0034809, of the Official
Records of the County of Shasta

b) recognizing revised project costs

CONSENT ITEMS

STAFF ANALYSIS ITEM—10

Department of Corrections and Rehabilitation
Juvenile Rehabilitation Facility
Shasta County

Action Requested

If approved, the requested action would provide the Board’s consent to an Easement
Deed granting a public utilities easement between Shasta County and the City of Redding
for compliance with the ground lease previously consented to by the Board, and
recognize revised project costs.

Scope Description

This project is within scope. The Shasta Juvenile Facility (the “Shasta Project”) is located
within the City of Redding in Shasta County on approximately 5 acres of county-owned land.
The Shasta Project designed and constructed a new, two-story juvenile commitment center on
adjacent to the county’s existing juvenile facility. The Shasta Project is approximately

43,300 square feet and consists of three housing units and all necessary associated
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administration, security, health care treatment, program, and support services space. This
project included, electrical; plumbing; mechanical; computerized heating, ventilation, and air
conditioning; security; and fire protection systems. The Shasta Project also included a secured
shared outdoor recreation area that serves all three housing units. Approximately 100 parking
spaces were also provided for both staff and visitor parking as part of this project. The staff
parking area includes security fencing and a gate with access control and security cameras.

The exterior walls of the building and the interior cell walls are constructed of fully grouted
concrete blocks. The floor is a concrete slab on grade and roof areas are framed with steel
beams supporting concrete placed on steel deck, with roofing and insulation above. The
building is equipped with fire alarm, public address, intercom, radio, telephone, door control and
personal duress systems. The Shasta Project also includes an emergency power backup
system to accommodate fire and life safety, security, and operational functions. The Shasta
Project is complete, and occupancy began in November 2013.

Easement Deed

Pursuant to Section 3(b)(12) of the Ground Lease, recorded on November 14, 2011, as
Document 2011-0034809, of the Official Records of the County of Shasta, in association with
the Board'’s financing of this project the county is required to get the Board’'s consent prior to
subjecting the site to any additional easements. The county now desires to grant a public utility
easement to the City of Redding. This easement will contain exiting utilities currently serving
the project. Consistent with the requirements of the Ground Lease, the county has submitted
the subject Easement Deed granting a public utilities easement to the City of Redding for the
Board’s consent.

Funding and Project Cost Verification

This project is within cost. On September 9, 2011, the Board established the scope, cost,
and schedule of this project, allocating $15,050,000 of the $300,000,000 lease revenue bond
financing authority appropriated in section 1973 of the Welfare and Institutions Code to partially
finance the construction of this project. All of the acquisition/study and design costs and any
construction costs in addition to this award amount were paid by the county. A revised project
cost estimate was prepared in association with project completion, which includes site
acquisition costs not previously included, and recognizes actual project costs incurred. This
action will recognize these revised project costs as detailed below.

The Board financed the state’s share of the costs for this project with proceeds from its
2013F Bonds, which were issued in October 2013.

$20,327,000 total authorized project cost
$19,623,000 total estimated project cost

$15,050,000 state funds previously allocated: $15,050,000 construction ($14,658,000
contract, $392,000 contingency)

$3,418,000 local funds previously allocated: $65,000 acquisition/study, $772,000
preliminary plans, $754,000 working drawings, $1,827,000 construction
($339,000 contingency, $418,000 A&E, $970,000 other project costs,
$100,000 agency retained items)

$1,155,000 local funds increase: $731,000 acquisition/study, $125,000 preliminary
plans, $5,000 working drawings, and $366,000 construction ($269,000
contingency and $67,000 agency retained items, and a decrease of $9,000
A&E and $33,000 other project costs)
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CEQA

A Notice of Determination was filed with the State Clearinghouse on December 20, 2010, and
the statute of limitations expired on January 19, 2011, without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on September 6, 2011, and no
issues that would adversely affect the quiet use and enjoyment of the project were identified.

Project Schedule

Approve preliminary plans September 2011

Complete working drawings October 2011

Start construction March 2012

Complete construction October 2013

Staff Recommendation: Consent to an Easement Deed granting a public utilities

easement between Shasta County and the City of Redding for
compliance with the ground lease previously consented to by
the Board, and recognize revised project costs.
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CONSENT ITEMS

CONSENT ITEM—11

DEPARTMENT OF GENERAL SERVICES (1760)
MILITARY DEPARTMENT (8940)

58" STREET ARMORY

SACRAMENTO COUNTY

Project No. TR1309B, SSL 598

Authority: Section 9 of Chapter 731, Statutes of 1998, as amended by Section 4 of
Chapter 761, Statutes of 2008

Consider approving an option to purchase agreement

CONSENT ITEMS

STAFF ANALYSIS ITEM—11

Military Department
58" Street Armory, Sacramento
Sacramento County

Action requested

If approved, the requested action will approve an option to purchase agreement
consistent with authorization for the Department of General Services to sell the property.

Scope Description

This project is within scope. Chapter 731, Statutes of 1998, as amended by Chapter 761,
Statutes of 2008 (authorizing Statute), authorizes the Director of General Services (DGS), with
the approval of the Military Department (Military) and the State Public Works Board, to grant to
the Roman Catholic Bishop of Sacramento, a corEoration sole (Bishop) an option to purchase
the state-owned real property located at 1013 58" Street in the City of Sacramento, known as
the 58™ Street Armory (Property), comprising approximately six acres. The option is to be
exercised within 90 days from the date the state certifies that a suitable replacement facility is
available for occupancy in accordance with the authorizing statute.
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Funding and Cost Verification

All costs associated with the option agreement and exercising the option are to be paid by the
Roman Catholic Bishop.

CEQA

A categorical exemption will be filed upon execution of the purchase option, and is contingent
upon the South Sacramento Armory being state-certified for occupancy.

Project Schedule
The anticipated close of escrow is within 30 days of exercise of purchase option.

Other:

e The state shall retain all mineral deposits below a depth of 500 feet and without surface
rights of entry.

e Units previously occupying the 58" Street Armory have been relocated to a new armory at
the Sacramento Army Depot in South Sacramento. This armory is on federal property with
a 99 year license that can be revoked by the U.S. Secretary of Defense.

e An architectural evaluation study dated December 2013 determined that no historic
properties, historical resources or “unique archaeological resources” were identified on the
property, and that the transfer and/or alteration of the property would have no effect on
historic properties, historical resources, or unique archaeological resources.

e A 1.5 acre portion of the site (25% of the site) contains historic landfill. It has been
determined that this portion of the site will not support construction and the cost to
remediate is not economically feasible.

e The purchase price of $1,074,000 is fair market value.

Staff Recommendation: Approve the option to purchase agreement consistent with
authorization for DGS to sell the property.
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ACTION ITEMS

ACTION ITEM—1

HIGH SPEED RAIL AUTHORITY (2665)
INITIAL OPERATING SEGMENT, SECTION 1

FRESNO COUNTY
Assessor’'s Parcel Numbers 465-030-16, 465-040-06, 465-040-23 & 465-040-31

Authority’s Parcel Numbers FB-10-0115, FB-10-0120, FB-10-0123 & FB-10-0124

Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1)
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1)

Consider authorizing acquisition

ACTION ITEMS

STAFF ANALYSIS ITEM—1

ITEM PULLED
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ACTION ITEMS

ACTION ITEM—2

HIGH SPEED RAIL AUTHORITY (2665)
INITIAL OPERATING SEGMENT, SECTION 1
NINE PROPERTY CONDEMNATIONS
FRESNO COUNTY

Multiple Parcel Numbers

Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1)
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1)
Section 15854 of the Government Code

Consider adoption of Resolutions of Necessity authorizing the use of eminent domain
(condemnation) to acquire the following properties:

1. Assessor’s Parcel Numbers 467-030-29 and 467-040-12 (Authority’s Parcel
Numbers FB-10-0140-1, FB-10-0149-1 and FB-10-0149-01-01) consisting of
approximately 2.4 acres located at 1625 and 1626 Tulare Street in the City of
Fresno.

2. Assessor’s Parcel Number 467-063-37 (Authority’s Parcel Number FB-10-0492-1)
consisting of approximately 0.08 acre located at 1545 Tulare Street in the City of
Fresno.

3. Assessor’s Parcel Number 458-240-31 (Authority’s Parcel Numbers FB-10-0095-1,
FB-10-0095-2, FB-10-0095-3, FB-10-0095-4 and FB-10-0095-01-01) consisting of
approximately 2.3 acres located at 302 N. Thorne Avenue in the City of Fresno.

4. Assessor’s Parcel Number 465-020-22 (Authority’s Parcel Numbers FB-10-0112-1,
FB-10-0112-01-01 and FB-10-0112-02-01) consisting of approximately 3.7 acres
located at 1950 G Street in the City of Fresno.

5. Assessor’s Parcel Number 467-040-05 (Authority’s Parcel Numbers FB-10-0146-1
and FB-10-0146-01-01) consisting of approximately 0.7 acre located at 808 G Street
in the City of Fresno.

6. Assessor’s Parcel Number 467-063-18 (Authority’s Parcel Number FB-10-0487-1)
consisting of an approximately 0.04 acre vacant lot located adjacent to 1545
Tulare Street in the City of Fresno.

7. Assessor’s Parcel Number 467-040-07 (Authority’s Parcel Numbers FB-10-0148-1
and FB-10-0148-01-01) consisting of approximately 0.4 acre located at 1620 Kern
Street in the City of Fresno

8. Assessor’s Parcel Number 467-040-04 (Authority’s Parcel Numbers FB-10-0145-1
and FB-10-0145-01-01) consisting of approximately 0.3 acre located at 704 G Street
in the City of Fresno.

9. Assessor’s Parcel Number 467-040-06 (Authority’s Parcel Numbers FB-10-0147-1
and FB-10-0147-01-01) consisting of approximately 0.5 acre located at 840 G Street
in the City of Fresno.
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ACTION ITEMS

STAFF ANALYSIS ITEM—2

High Speed Rail Authority
Initial Operating Segment, Section 1
Nine Property Condemnations
Fresno County

Action Requested

If approved, the requested action would approve adoption of nine Resolutions of
Necessity authorizing the use of eminent domain (condemnation) to acquire
approximately 10.4 acres located in the City of Fresno.

Scope Description

This project is within scope. The Initial Operating Segment, Section 1 (I0S-1) is expected to
be approximately 130 miles starting near Madera (north of Fresno) and extending southward
almost to Bakersfield. This initial section includes the realignment of Highway 99 in Fresno,
construction of a bridge over the San Joaquin River, several grade separations, and two
viaducts. The 10S-1 is the first construction phase of the High Speed Train System (HSTS).

The HSTS consists of Phase 1, which would provide 520 miles of the HSTS extending from San
Francisco to Los Angeles/Anaheim, and Phase 2, which would extend the system to Sacramento
and San Diego.

Funding and Cost Verification

This project is within cost. Chapter 152, Statutes of 2012, appropriated $5.850 billion
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) for
acquisition of approximately 1,100 parcels and the construction of the 130-mile I0S-1.

Background
In order to adopt a Resolution of Necessity that is required to initiate the eminent domain
(condemnation) proceedings, the Board must consider that the following conditions have been
met:

(A) The public interest and necessity require the project;

(B) The project is planned or located in the manner that will be most compatible with the
greatest public good and the least private injury;

(C) The property sought to be acquired is necessary for the project; and,

(D) The offer required by Government Code section 7267.2 has not been made to the
owner or owners of record.

In 2008 the voters of California approved Proposition 1a, authorizing monies from the
High-Speed Passenger Train Bond fund in support of this Project, in 2009 and 2010 the federal
government approved funds in support of the portion of this Project extending from San
Francisco to Anaheim, and in 2012, through Chapter 152, Statutes of 2012, the Legislature
appropriated funds for the acquisition and design-build phases of the 10S-1 of the Project,
extending from Madera to near Bakersfield

The Property Acquisition Law, commencing with Section 15850 of the Government Code,

authorizes the Board to select and acquire in the name of the State of California (“State”) with

the consent of the State agency concerned, the fee or any lesser right or interest in any real

property necessary for any State purpose or function. This law also authorizes the Board to
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acquire property by condemnation, in the manner provided for in Title 7 (commencing at section
1230.010) of Part 3 of the Code of Civil Procedure.

Each of the nine properties are within the right of way for I0S-1, which was site-selected at the
January 11, 2013 Board meeting. This site selection took place after an extensive environmental
review process that led to the selection of a preferred alignment. The preferred alignment has
been approved by both the High Speed Rail Authority Board and the Federal Railroad
Administration. Acquisition of this property will allow the High Speed Rail Authority to move
forward with construction of the HSTS.

During June and July 2013, the various owners were provided with a first written offer to
purchase the subject property, as required by Government Code section 7267.2. Negotiations
to acquire the parcel have been unsuccessful to date, thereby precipitating the need to adopt a
Resolution of Necessity to authorize the use of eminent domain.

On February 21, 2014, for properties 1 and 3 through 9 and on February 24, 2014, for property 2,
Notices of Intent to adopt a Resolution of Necessity were mailed to the respective property
owners. This notice was sent in accordance with Code of Civil Procedure section 1245.235.

Property Specific Information:

1) Assessor’s Parcel Numbers 467-030-29 and 467-040-12 (Authority’s Parcel
Numbers FB-10-0140-1, FB-10-0149-1 and FB-10-0149-01-01) consisting of
approximately 2.4 acres located at 1625 and 1626 Tulare Street in the City of
Fresno.

This property was identified in the Environmental Impact Report as being necessary for
the construction of high-speed train tracks between Fresno Street and Kern Street in the
City of Fresno.

2) Assessor’s Parcel Number 467-063-37 (Authority’s Parcel Number FB-10-0492-1)
consisting of approximately 0.08 acre located at 1545 Tulare Street in the City of
Fresno.

This property was identified in the Environmental Impact Report as being necessary for
the grade separation that will allow vehicles and pedestrians on Tulare Street to safely

cross the high-speed train right of way. Development of this grade separation requires
widening the existing street.

3) Assessor’s Parcel Number 458-240-31 (Authority’s Parcel Numbers FB-10-0095-1,
FB-10-0095-2, FB-10-0095-3, FB-10-0095-4 and FB-10-0095-01-01) consisting of
approximately 2.3 acres located at 302 N. Thorne Avenue in the City of Fresno.
This property was identified in the Environmental Impact Report as being necessary for
the construction of high-speed train tracks between North Thorn Avenue and State
Route 180 in the City of Fresno

4) Assessor’s Parcel Number 465-020-22 (Authority’s Parcel Numbers FB-10-0112-1,

FB-10-0112-01-01 and FB-10-0112-02-01) consisting of approximately 3.7 acres
located at 1950 G Street in the City of Fresno.

PROPERTY PULLED

-38-
SPWB March 14, 2014 Agenda w/Analysis



5) Assessor’s Parcel Number 467-040-05 (Authority’s Parcel Numbers FB-10-0146-1
and FB-10-0146-01-01) consisting of approximately 0.7 acre located at 808 G Street
in the City of Fresno.

This property was identified in the Environmental Impact Report as being necessary for
the construction of high-speed train tracks between Kern Street and Inyo Street in the
City of Fresno.

6) Assessor’s Parcel Number 467-063-18 (Authority’s Parcel Number FB-10-0487-1)

consisting of an approximately 0.04 acre vacant lot located adjacent to 1545
Tulare Street in the City of Fresno.
This property was identified in the Environmental Impact Report as being necessary for
the grade separation that will allow vehicles and pedestrians on Tulare Street to safely
cross the high-speed train right of way. Development of this grade separation requires
widening the existing street.

7) Assessor’s Parcel Number 467-040-07 (Authority’s Parcel Numbers FB-10-0148-1
and FB-10-0148-01-01) consisting of approximately 0.4 acre located at 1620 Kern
Street in the City of Fresno.

This property was identified in the Environmental Impact Report as being necessary for
the construction of high-speed train tracks between Kern Street and Inyo Street in the
City of Fresno.

8) Assessor’s Parcel Number 467-040-04 (Authority’s Parcel Numbers FB-10-0145-1
and FB-10-0145-01-01) consisting of approximately 0.3 acre located at 704 G Street
in the City of Fresno.

This property was identified in the Environmental Impact Report as being necessary for
the construction of high-speed train tracks between Inyo Street and Mono Street in the
City of Fresno

9) Assessor’s Parcel Number 467-040-06 (Authority’s Parcel Numbers FB-10-0147-1
and FB-10-0147-01-01) consisting of approximately 0.5 acre located at 840 G Street
in the City of Fresno.

This property was identified in the Environmental Impact Report as being necessary for
the construction of high-speed train tracks between Inyo Street and Mono Street in the
City of Fresno

Staff Recommendation: Approve adoption of a Resolution of Necessity authorizing the
use of eminent domain (condemnation) to acquire properties 1
through 3 and 5 through 9 totaling approximately 6.7 acres
located in the City of Fresno.
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OTHER BUSINESS

NONE

REPORTABLES

To be presented at the meeting.

-40-
SPWB March 14, 2014 Agenda w/Analysis



